

**Tushar Allotments Collaboration
Pine Creek/Sulphurbeds and Ten Mile Allotments**

DRAFT Timeline
(5/15/08 draft)

| 2007 | 2008 | | | 2009 | |
|--|---|--|---|--|---|
| <p>11/29/07</p> <p>Collaboration meeting</p> <ul style="list-style-type: none"> - process timeline - questions to be answered by 2009 - 2008 field season plans | <p>2/6/08</p> <p>Collaboration meeting</p> <ul style="list-style-type: none"> - finish up topic-by-topic action plan - finalize 2008 field season plans and assignments - additional data onto website | <p>4/29/08</p> <p>Collaboration meeting</p> <ul style="list-style-type: none"> -in the field demonstrations and overview of methodologies to be used during summer field season | <p>2008 Field Season</p> <hr/> <p>Collect Data</p> <p>All Collaboration members welcome</p> <p>5/30- 31, 6/1 – Rapid Stream Riparian Assessments (Ten Mile Creek, Pine Creek, reference stream)</p> <p>July 7-17, 2008 – USFS and Grand Canyon Trust field work – off-allotment aspen areas, aspen utilization and trend studies on both allotments</p> <p>Other specific dates are dependent on actual grazing schedules</p> <hr/> <p>Ongoing Implementation</p> | <p>Meetings and conference calls as needed to develop consensus – go topic-by-topic</p> <p>Facilitator will draft relevant report sections after each meeting and circulate by e-mail or through website-wiki for comments</p> <p>4/16/09 finalize report</p> | <p>4-18-09 – Final recommendations report DUE</p> |