

**Planning Group Process to Develop a MRRIC Charter  
(Missouri River Recovery Implementation Committee)**

***MEETING AND ADMINISTRATIVE SCHEDULE***

Draft v4 - 11 September 2007

- ❑ **September 25-26, Minneapolis, MN: Drafting Team meeting - two full days**
- ❑ **October 17-18, Kansas City, MO: Full Planning Group meeting (Drafting Team and Review Panel) - two full days**
  - Tuesday, October 9: Facilitation team distributes draft October agenda, draft September meeting summary/minutes, and background materials to Planning Group for October meeting.
  - Wednesday-Thursday, October 17-18: Planning Group meeting
- ❑ **October 22 - November 21: Public Comment Period for draft MRRIC Charter**
  - Thursday, November 8, Omaha, NE: Public Workshop. Rotating series of presentations and discussions from 10:00 am - 12:00 noon, 2:00-4:00 pm, and 5:00 - 7:00 pm. Open house available all day.
- ❑ **November 28-29, Denver, CO: Full Planning Group meeting (Drafting Team and Review Panel) - two full days**
  - Wednesday, November 14: Facilitation team distributes public comments received to date to the Planning Group, plus draft November agenda, draft October meeting summary/minutes, and background materials to Planning Group for November meeting.
  - Tuesday, November 20: Facilitation team distributes public comments received since November 13 to the Planning Group
  - Thursday, November 22: Thanksgiving holiday
  - Monday, November 26: Facilitation team distributes remaining public comments to the Planning Group
  - Wednesday-Thursday, November 28-29: Planning Group meeting
- ❑ **January 23-24, St. Louis, MO: Drafting Team meeting**
  - Wednesday, January 9: Facilitation team distributes draft January agenda, draft November meeting summary/minutes, and background materials to Planning Group for January meeting
  - Wednesday-Thursday, January 23-24: Drafting Team meeting