


MISSOURI RIVER AUTHORIZED PURPOSES STUDY

Missouri River Basin Interagency
Roundtable Information
10 January 2011



US Army Corps of Engineers
BUILDING STRONG®

Completed 11 Tribal and 31 Public Scoping Meetings



Missouri River Authorized Purposes Study

Public Scoping Location	Missouri River Basin	Missouri River	Missouri River Lakes
Tribal Focus Location at or near Scoping Location	States	Rivers	Bodies of Water

August 2010

- Over 1200 scoping comments were received.
- The scoping comment period ended on 20 September 2010.
- Initial review of comments was completed by the contractor.

Scoping analysis will continue into 2011

Scoping is an early planning phase that determines the shape and dimensions of the overall study

*Study scoping is roughly half complete...
remaining scoping steps are shown in this timeline*



- Corps will release draft scoping report (early 2011)
- Offer public feedback meetings (early 2011)

- Comment analysis by COE is underway. Jan 2011 - 95% completion is scheduled.

- Feed back scoping meetings are being planned for 2011 at locations below.
 - ✓ Billings, MT – March 28
 - ✓ Bismarck, ND – March 29
 - ✓ Pierre, SD – March 30
 - ✓ Sioux City, IA – March 31
 - ✓ Nebraska City, NE - April 4
 - ✓ Kansas City, KC – April 5
 - ✓ St. Louis, MO – April 6

FY 2011 - Continuing Resolution

Utilize FY 10 carryover funds to complete work outlined below.

- Finalize Draft Scoping Report – early 2011
- Hold feedback public meetings
- Meet with Tribes between March 21-April 30, 2011
- Finalize Scoping Report – June, 2011